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Department of Energy 

Ohio Field Office 
Fernalld Closure Project 

175 Tri-County Parkway 
Springdale, Ohio 45246 

(5 7 3 )  648-3? 55 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SR-6J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

DOE-0059-05 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5‘h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

EXTENSION REQUEST FOR SUBMITTAL OF THE CERTIFICATION REPORT FOR 

OF COMBINED CERTIFICATION REPORT FOR PARTS ONE, TWO, AND THREE 
AREA 9, PHASE I11 ABANDONED OUTFALL LINE - PART ONE AND PROPOSAL 

References: 1) 

2) 

Letter DOE-0377-04, W. Taylor tu, J. Saric and T. Sclmeider, “Transmittal of 
Responses to the United States Environniental Protection Agency Comments 
and the Final Area 9, Phase zI71 Abandoned Outfall Line Part One Excavation 
Plan, Excavation Control Project Specific Plan, Certification Design Letter, and 
Project Specific Plan for Certification Sampling,” dated August 19,2004 

Memorandum, D. Bohannon to J. Chiou, “V/FCN 21 140-PSP-0003-04 Project 
Specific Plan for Area 9, Phase III Certification Sampling Abandoned Outfall 
Line -Part One,” dated October 13, 2004 

The purpose of this letter is to request your approval to extend the date for submittal of the 
Area 9, Phase III Abandoned Outfall Line - Part One Certification Report from 
December 1,2004 to March 15,2005. The original milestone date of December 1,2004 was 
established in the Certification Design Letter for Area 9, Phase III Abandoned Outfall Line - 
Part One dated August 2004 as noted in Reference 1. Due to the necessary changes to the 
constituents of concern list that were documented in the approved Variancemield Change Notice 
21 140-PSP-0003-04 to the Area 9, Phase LII Abandoned Outfall Line - Part One Certification 
Sampling Project Specific Plan (Reference 2), not all of the analytical results will be available 

. 
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until December 2004. Consistent with Section XYIII of the Amended Consent Agreement, the 
U.S. Department of Energy, Fernald Closure Project (DOE-FCP) believes good cause exists for 
extending this milestone date. DOE also proposes to combine the certification reports of Area 9, 
Phase Ill - Parts One, Two, and Three into one document (Le., Area 9, Phase TII Abandoned 
Outfall Line Certification Report) to be submitted by March 15,2005 in order to streamline the 
review and approval process. No other activity will be impacted by this extension. 

If you have any questions or require additional information, please contact Johnny Reising at 
(513) 648-3139. 

Sincerely, 

FCP : Reising 

cc: 
D. Pfister, OWFCP 
J. Reising, OWFCP 
G. Jablonowski, USEPA-V, SR-6J 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
R. Vandegrifi, ODH 
R. Abitz, Fluor Fernald, Inc./MS64 
K. Alkema, FLor Fernald, hc./MSOl 
L. Barlow, Fluor Fernald, Inc.MS52-3 
J. Chiou, Fluor Fernald, Inc.NS64 
M. Frank, Fluor Fernald, Inc./MS64 
F. Johnston, Fluor Fernald, Inc./MS52-5 
S. Lorenz, Fluor FemaId, Inc.MS52-3 
G. Lupton, Fluor Femald, Inc.MS64 
J. McConnack, Fluor Femald, Inc./MS 17 
F. Miller, Fluor Fernald, Inc.MS64 
C. Murphy, FIuor Fernald, Inc./MSOl 
D. Nixon, Fluor Fernald, Inc./MSOl 
D. Powell, Fluor Fernald, Inc.NS64 
T. Snider, Fluor Femald, Inc.MS64 
B. Zebick, Fluor Fernald, Inc./MS60 
AR Coordinator, Fluor Fernald, Inc.NS78 
ECDC, Fluor Fernald, Inc./MS52-7 

William J. Taylor 
Director 


